Sprint Review 1 - Team Bubbles

- Features implemented
    - o Initial system requirements were written
    - o Initial UI mockups for the app were created
    - o The first sprint and product backlogs were created
    - o First lines of code were written

- Issues fixed
    - o User stories were updated thanks to the feedback given in deliverable 0

- Implementation review
    - o The biggest problem we ran into was procedural. Before this week, all our work was done in the meetings themselves but there wasn't enough time to do everything in this sprint during that time. This was solved by finally beginning the process of splitting up work between ourselves to complete.
    - o Due to having few corrections to make on deliverable 0, we were able to complete that part of this sprint very quickly and had time to expand upon our user stories and make them more robust.

- Changes made
    - o Our stories from deliverable 0 were updated to add more information and make them more robust than previously.

- Plans for next sprint *(What will be done for the next sprint)*
    - o Creating a product backlog will be completed at the beginning of the sprint
    - o Creating a sprint backlog will be completed at the beginning of the sprint
    - o The Software Requirements Specification will be updated based on professor feedback
    - o Initial use case models and descriptions will be created

- Scrum Review

o   This was the first week we used scrum in a major capacity and being able to split up work and do it in chunks outside of meetings freed up lots of time and flexibility in all of our schedules in terms of how we went about completing tasks.

o   We need to improve in our sprint planning. Determining who will do what earlier so as to give us more time.